

## **Rebranding Calendar**

### **December 13-26**

Documentum- Content Frozen

Visual identity and references to UMR being removed from content

### **December 17- January 11**

Desktop - Mac CLC updates

No visible change in machine behavior

### **December 17- 19**

Desktop - Unix CLC updates

No visible change in machine behavior

### **December 17- January 11**

Desktop - Windows CLC Updates

AFS CLCs converted to DFS

Application updates necessary for Spring semester

### **December 20**

Email default reply-to changes to joeminer@mst.edu

mst.edu becomes primary domain

### **January 7-18**

IT Desktop Computer Object Migration - Pilot

### **January 8- March 4**

Wireless/VPN Service Transition

Both MST and UMR wireless networks in service

### **January 18**

Decision Point: Campus Computer Object Migration

Scheduling decision for campus computer object migration based on Pilot outcomes.

### **January 21- March 2**

Campus Desktop Computer Object Migration

### **March 3-16**

CLC/TLS Computer Object Migration

CLC/TLS will need to be closed during migration – opportunity to migrate highly utilized TLS's during spring recess to minimize impact to users

### **March 13-16**

IT User Object Migration - Pilot

### **March 21**

Decision Point: User Object Migrations

Determine schedule based on Pilot outcomes

**March 23**

All Macs must be rebuilt by this date

Computer Object Migration must be complete

**March 24**

All Users User Object Migration

All CLC and Desktop Machines will have to be off at this point.

Note: This is during the week of Spring Break

All desktops will need to be off during this migration. Systems that are on and in use during the migration will experience errors and may require IT intervention to correct. If possible, migration will start after business hours.

**July 31**

Turn off UMR domain.

**August 1- December1**

Monitor umr.edu domain to identify issues